
Department of Energy 
Idaho Field Office 

785 DOE Place 
Idaho Fails, Idaho 83401-1562 

December 15, 1992 

Mr. Wayne Pierre, Chief 
Federal Facility Section 
U.S. Environmental Protection Agency 
Region 10 
1200 Sixth Avenue 
Seattle, Washington 98101 

Mr. Dean Nygard, Federal Facilities Supervisor 
Idaho Department of Health & Welfare 
Division of Environmental Quality 
Community Programs 
1410 N. Hilton 
Boise, Idaho 83706 

SUBJECT: Request to Extend the Track 2 Investigation Summary Report Submittal 
Date for the Experimental Breeder Reactor (EBR)-II Leach Pit, 
Operable Unit (OU) 9-02 at the Idaho National Engineering Laboratory 
(INEL) - AM/ERWM-RPO-279-92 

Dear Mr. Pierre and Mr. Nygard: 

DOE-ID is requesting an extension of the Track 2 Investigation Summary Report 
Submittal Date for the EBR-II Leach Pit from March 31, 1993 to August 31, 1993. 
It is DOE-AAO's intention to clean the radioactively contaminated sludge from 
the EBR-II Leach Pit in order to eliminate the source of any future migration 
of contaminants from the Pit. However, consistently warm weather is essential 
for the cleaning process and this type of condition will probably not occur 
until early May. Therefore, an extension is required in order to accomplish 
this and after completion of the cleanup the subject Summary Report will be 
submitted no later than August 31, 1993. 

This extension, if approved, would not impact any other milestone or deadline 
in the Federal Facilities Agreement/Consent Order Action Plan. After the 
cleanup has been completed, DOE-ID anticipates that OU 9-02 will qualify for a 
No Further Action Determination. 

If you have any questions, please call me at (208) 526-1148 or Greg Bass at 
(208) 533-7184. 

Sincerely, 

,- 

cc: E. Jones, EPA 
S. Rosenberger, IDHW, MS 1405 

bee: N. A. Stewart, ANL-W, MS 6000 
ARDC File, EG&G, MS 3,904 
ICC, Geotech 


